PHMC Environmental Management Performance Repor

Section | —EM - 50

EM -50

MILESTONE ACHIEVEMENT

FISCAL YEAR-TO-DATE

REMAINING SCHEDULED

Forecast

TOTAL

MILESTONE TYPE [Completed Early| Completed On|j Completed Overdue Forecast on Forecast

Schedule Late Early Late |FY 2000
Schedule

Enforceable Agreement 0 0 0 0 0 0 0 0
DOE-HO 0 0| 0 0 0 1 0 1
RL 0 0 0 3 0 1 0 4
Total Project 0 0 0 3 0 2 0 5
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PHMC Environmental Management Performance Report — M
Section | —EM - 50

EM-50 Exceptions

BASELINE FORECAST
Number Level Milestone Title Date Date
OVERDUE — 3
009DD61/3 RL Award Contract for Robotic Work 10/15/99 2/10/00
211 (AMT) Platform

Cause: RFP was sent out to all potential vendors. Review of submittals has delayed issuance of
the contract.

Impact: None

Corrective Action: The contract will be awarded in February 2000.

49MW21/C-2 RL  Produce Report Mapping the Matrix Space 11/15/99 Proposed
211 (AMT) in Hanford Waste Boxes Deletion
Cause: Activities at WRAP were focused on preparing shipments to WIPP.

Impact: None

Corrective Action: Funding for this TTP was returned to the Mixed Waste Focus Area. This
task is cancelled.

49MW?21/B-4 RL  Issue Software Test Reports 12/01/99 Proposed
211 (AMT) in Hanford Waste Boxes Deletion
Cause: Activities at WRAP were focused on preparing shipments to WIPP.

Impact: None

Corrective Action: Funding for this TTP was returned to the Mixed Waste Focus Area. This
task is cancelled.
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